WG

Lower WILLAMETTE GROUP

July 14, 2010

Chip Humphrey

Eric Blischke

U.S. Environmental Protection Agency, Region 10
805 SW Broadway, Suite 500

Portland, OR 97205

Re: Lower Willamette River, Portland Harbor Superfund Site
USEPA Docket No: CERCLA-10-2001-0240
Monthly Progress Report for June 2010

Dear Mssrs. Humphrey and Blischke:

This monthly status report provides information required by the Portland Harbor Superfund Site
Administrative Settlement and Administrative Order on Consent (ASOC).

1. ACTIONS TAKEN IN JUNE 2010

e An updated schematic draft Feasibility Study (FS) schedule was provided to EPA on June 3,
2010.

¢ An alternatives screening check in planning meeting with the LWG, EPA, and DEQ was held on
June 7, 2010.

e A chemical fate and transport model conference call was held on June 8, 2010.

e A presentation on dredging and monitored natural recovery was given to the Portland Harbor
Community Advisory Group (CAG) on June 9, 2010.

e A summary of the June 8, 2010 chemical fate and transport model conference call was provided
to EPA on June 16, 2010.

e Draft source control tables for the Feasibility Study (FS) were provided to EPA and DEQ on June
17, 2010.

e An updated Portland Harbor existing data database was posted on June 25, 2010.

e Upriver data set revisions and revised sediment background results were provided to EPA on June
25, 2010.

Deliverables Approved by EPA

None.

Deliverables Submitted to EPA

None.

Comments/Documents Provided by EPA

June 1, 2010: EPA response to LWG’s May 5, 2010 CDF performance standards letter.
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June 3, 2010: EPA response to LWG’s May 5, 2010 PRGs for the Portland Harbor Feasibility Study (FS)
letter.

June 17, 2010: Approval to move forward with EPA requested additional information and calibration as
summarized in the LWG’s June 16, 2010 email regarding the June 8 chemical fate and transport model
conference call.

2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS

As noted in previous month’s progress reports, ongoing discussions on the PRGs, CDF performance
standards, and chemical fate modeling have caused delays to the start of the draft FS. Although the PRGs
and CDF performance standards discussions have been concluded, additional work on the chemical fate
model required by EPA is continuing to delay the schedule. EPA provided comments on the model May
18, 2010, indicating that an additional meeting was needed and additional information was requested.
The additional meeting was held on June 8, 2010 to define the content of the additional information.
LWG subsequently indicated to EPA that it would take approximately one month to prepare the
additional information, and a final meeting on the model is scheduled for July 19, 2010. Last month, we
projected that the alternatives screening check-in would take place in the first half of November 2010 and
the draft FS would be submitted in May 2011. With the additional month of work on the model, we now
project that the screening check-in will take place in December 2010 and the draft FS will be submitted in
June 2011. Itis important to note that if the model issues cannot be resolved during the July 2010
meeting and EPA approval of the model calibration is not obtained very shortly thereafter, the schedule
will be extended further.

Also, we have previously noted that the habitat mitigation framework needed to be completed in April
2010 to keep on schedule. As described in the last progress report, an additional meeting with NOAA to
finalize the habitat mitigation framework was expected and took place on June 22, 2010. The habitat
mitigation framework issues were not all resolved at that time as hoped, and another meeting is scheduled
for July 15, 2010. Given the slippage in the modeling discussions as discussed above, these delays in
finalization of the habitat mitigation framework are currently not causing any additional schedule delays.
However, if the modeling issues are resolved in July 2010 and the habitat mitigation framework issues are
not, the habitat issues could cause further delay to the schedule.

3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

None.

4. SCHEDULE FOR THE NEXT FOUR MONTHS

Work covered by the ASOC that is potentially planned for July, August, September, and October 2010
includes the following:

July 15, 2010: ESA Mitigation Framework Meeting

July 19, 2010: QEAFate Modeling Meeting with Earl Hayter
Mid July, 2010: Comprehensive Benthic Approach Meeting
Late July, 2010: Mitigation Matrix Meeting

August 17, 2010: Benthic Approach Meeting

Submittal dates for pending documents currently under preparation by LWG and scheduled for submittal
in upcoming months are listed in Table 1 — Status of Active LWG Deliverables — Portland Harbor RI/FS.
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This table has been reformatted from previously submitted versions to only include pending and recently
submitted deliverables for which EPA comments or approvals are required. Table 2 — Status of LWG
Deliverables — Portland Harbor RI/FS reflects the more complete list of LWG submittals and is equivalent
to the former Table 1 provided in previous progress reports.

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE

EPA comments or approvals have not been received on a number of documents that have been submitted
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests EPA
provide document approvals for these submittals to verify that the terms of the ASOC are being met and
issues are resolved to maintain progress on the RI/FS. Also, the LWG believes that many of the
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and
requests that EPA review the list and confirm that these documents are indeed not needed.

If you have any questions, please give me a call at (503) 670-1108.

Sincerely,

Jennifer Woronets
LWG Administrative Project Coordinator

Copies: Jim Anderson, ODEQ (email only)
Matt McClincy, ODEQ (email only)
Kristine Koch, EPA (email only)
Rob Neely, NOAA (email only)
Brian Cunninghame, Confederated Tribes of Warm Springs (email only)
Rose Longoria, Confederated Tribes of Yakama Nation (email only)
Julie Weis, Confederated Tribes of Siletz (email only)
Audie Huber, Confederated Tribes of Umatilla (email only)
J D Williams, Confederated Tribes of Umatilla (email only)
Michael Karnosh, Grand Ronde (email only)
Lisa Bluelake, Grand Ronde (email only)
Erin Madden, Nez Perce Tribe (email only)
Sheila Fleming, Ridolfi (email only)
Jennifer Peers, Stratus Consulting (email only)
LWG Management
LWG Repository
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Table 1. Status of Active LWG Deliverables - Portland Harbor RI/FS

Deliverable* Submittal Status/ Comments EPA
Deadline? Comments
Target Date
None
Notes:

! - Bolded Deliverables are primary deliverables per Section XI1X., Paragraph 4 of AOC (EPA 2001a).

Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of AOC.

Italicized Deliverables do not have stipulated penalty amounts.

% Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to

EPA 30 days following receipt of comments from EPA.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.

Underlining indicates text change from last progress report.
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Table 2. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable® Submittal Status/ Comments EPA
Deadline? Comments
Target Date
Round 1
Compilation of November 2007 | Submitted to EPA and DEQ
Information for Sources 11/21/2007. Need written
Between RM 11 and 11.6 response from DEQ and EPA
East Bank of Portland that upland sources are under
Harbor investigation consistent with the
Road to the ROD.
Round 2 Biota
Revised Round 2 QAPP 11/23/2005 | Submitted 11/23/2005; approved | 12/8/2005
Addendum 6: Sampling of with conditions on 12/6/2005; a
Benthic Invertebrate final QAPP addendum is
Tissue required
Final Round 2 QAPP TBD | On 2/9/2006, the LWG
Addendum 6: Sampling of submitted a response to EPA's
Benthic Invertebrate comments on the 11/23/2005
Tissue version of the QAPP addendum.
The LWG has not heard back
from EPA on that response. The
LWG believes that a final QAPP
in not required. Need EPA
agreement that this final QAPP
iS not required.
Hydro/Sed Modeling
Phase 2 Hydrodynamic Re- May 2009 | Submitted 5/7/2009; EPA
calibration Report comments received 7/22/2009
Groundwater Pathway
Draft Round 2 4/22/2005 | Submitted 4/22/2005; EPA
Groundwater Pathway comments received 6/3/2005
Assessment Sampling and
Analysis Plan
Round 2 Groundwater TBD | Outstanding issues to be
Pathway Assessment addressed in GW Appendix to
Sampling and Analysis Draft RI Report.
Plan - Response to EPA
Comments
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Table 2. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable' Submittal Status/ Comments EPA

Deadline? Comments
Target Date

Revised Round 2 TBD | Outstanding issues to be

Groundwater Pathway addressed in GW Appendix to

Assessment Sampling and Draft Rl Report.

Analysis Plan (including

Appendix A - Site

Summaries and Appendix

B - Pilot Study Data

Report)

Round 2 FSP for Sampling 4/29/2005 | Submitted 4/29/2005; EPA

of Shoreline Seeps at
Human Use Beaches

comments received 6/10/2005

Revised Round 2 FSP for
Sampling of Shoreline
Seeps at Human Use
Beaches

No longer needed

The only seep determined to
pose a potentially complete
exposure pathway is discharge
from Outfall 22B. The existing
data from Outfall 22B include
the upland COls and meet the
data quality requirements for
risk evaluation (Category
1/QAZ2). Based on the Round 2
Report evaluations, no
additional seep data are needed.
Therefore, this FSP is no longer
needed.

Revised Round 2 3/27/2006 | Redline version submitted 4/28/2006
Groundwater Pathway 3/27/2006; EPA needs to
Assessment SAP provide final approval of this
Attachment 2: Transition FSP. This revised FSP was
Zone Water FSP prepared and submitted after the
associated field work was
completed.
Revised Round 2 10/7/2005 | Submitted 10/7/2005:

Groundwater Pathway
Assessment SAP
Attachment 3: Supplement

Conditional approval of
proposed changes to the QAPP
addendum received from EPA

to QAPP Addendum 3 on 9/30/2005. EPA needs to
provide final approval of this
QAPP. Approval to conduct
sampling was provided by EPA
on 9/30/2005.
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Table 2. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable’ Submittal Status/ Comments EPA
Deadline? Comments
Target Date
Revised Transition-Zone 3/27/2006 | Submitted 3/27/2006. EPA
Water FSP Addendum 1 needs to provide final approval
Sampling Plans for of this FSP. Approval to conduct
ExxonMobil, Siltronic, sampling was provided by EPA
Gasco, and Arkema on 9/30/2005. This revised FSP
was prepared and submitted
after the associated field work
was completed.
Revised Transition-Zone 3/27/2006 | Submitted 3/27/2006. EPA

Water FSP Addendum 2

needs to provide final approval
of this FSP. Approval to conduct
sampling was provided by EPA
on 10/13/2005. This revised FSP
was prepared and submitted
after the associated field work
was completed.

Natural Attenuation

Step 2 Natural Attenuation

Evaluation Report

No longer needed

Tech Memos

Revised TRV Selection 10/23/2004 | Submitted; EPA comments

™ received 3/18/2005. On
6/10/2005, EPA directed the
LWG to submit the final TRV
Selection TM with the PRE. The
final TRV Selection TM was
submitted as an appendix to the
9/9/2005 PRE.

Second Revision 1/7/2005 | Submitted; EPA comments

Preliminary Risk received 3/4/2005. On

Evaluation Approach 6/10/2005, EPA directed the

™ LWG to submit the final PRE
approach TM with the PRE. The
final PRE Approach was
submitted as an appendix to the
9/9/2005 PRE.

Comprehensive ERA 6/27/2004 | Submitted; EPA comments

Approach TM

received 10/1/2004
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Table 2. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable’ Submittal Status/ Comments EPA
Deadline? Comments
Target Date
Revised Comprehensive TBD | Ina 1/11/2006 meeting with
ERA Approach TM EPA, the LWG proposed
deleting this deliverable. The
LWG has not heard back from
EPA on this proposal. Need
EPA agreement that this
deliverable is no longer needed.
Process for Derivation of 1/20/2005 | Submitted; EPA comments 3/21/2005
PRGs TM received 6/30/2006; a revised
tech memo is not required.
Draft Approach to 3/3/2006 | Submitted 3/3/2006; EPA 5/2/2006
Determining Background comments received 6/5/2006;
for the Portland Harbor revised tech memo required.
Superfund Site
Revised Approach to 7/20/2006 | The revised approach to
Determining Background determining background for the
for the Portland Harbor Portland Harbor Superfund Site
Superfund Site will be provided in the Draft RI
Report
Process for Delineating the The approach for Delineating
Extent of Contamination the Extent of Contamination
Upstream and Upstream and Downstream of
Downstream of the ISA the ISA will be provided in the
Draft Rl Report
COPC Selection Interim ~1/23/2006 | In a 1/11/2006 meeting with
Deliverable EPA, the LWG proposed
deleting this deliverable. The
LWG has not heard back from
EPA on this proposal. Need
EPA agreement that this
deliverable is no longer needed.
ECOLOGICAL RISK ASSESSMENT
Ecological Preliminary 9/9/2005 | Submitted 9/9/2005; EPA 11/8/2005
Risk Evaluation (PRE) comments received 4/28/2006, a
revised PRE is not required
Round 2 Benthic 3/17/2006 | Submitted 3/17/2006; EPA 5/16/2006

Assessment Interpretation
Report

comments received 7/6/2006
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Table 2. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable® Submittal Status/ Comments EPA
Deadline? Comments
Target Date
Food Web Modeling 11/4/2005 | Submitted 11/4/2005; EPA 1/3/2006
Report: Evaluating comments received 3/10/2006
Trophic Trace and the
Arnot and Gobas Models
for Application to the
Portland Harbor
Superfund Site
Revised Ecological Water 5/26/2006 | Submitted 5/25/2006; directive 7/9/2006
Screening Levels EPA comments received
9/15/2006, and a correction to
the xylene AWQC on 9/27/06.
Additional revisions were
submitted on 10/13/2006.
Feasibility Study
Literature Survey of October 2007 | Submitted 10/31/2007. EPA Jan-08
Treatability Studies comments received 2/15/08. A
revised deliverable is not
required, EPA comments
indicated that they should be
addressed in the FS.
Round 3B (FS) Side-scan September 2008 | Submitted 5/18/2009
Sonar Data Report
Treatment Technologies Early May 2009 | Submitted 6/5/2009; EPA 7/6/2009
Screening Table comments received 7/9/2009
Screening of Disposal Mid May 2009 | Submitted 6/18/2009; EPA 7/2/2009

Facilities for the
Feasibility Study
Memorandum

comments received 7/10/2009

Early Preliminary
Remediation Goals (PRGS)

Late March 2009

Submitted 3/27/2009

General Field/Data/RI

Reporting

Validated Analytical
Results

90 days following
completion of each
sampling activity
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Table 2. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable! Submittal Status/ Comments EPA
Deadline® Comments
Target Date

Comprehensive Round 2 2/21/2007 | Submitted 2/21/2007. EPA
Site Characterization comments on Sections 1-9 and
Summary and Data Gaps Appendices A, B, C, D, F, and
Analysis Report G received 1/15/08; comments

on Section 10 received 3/20/08;

comments on Section 11

received 5/16/08; comments on

Appendix E received 8/8/08.

This document was never

intended to be revised or

approved by EPA; comments

will be addressed in the Draft RI

Report.
Draft Sediment Mobility August 2009 | Submitted 8/11/2009 EPA comments not
Testing Data Report anticipated
Draft Baseline Ecological Early September 2009 | Submitted 9/2/2009 11/2/2009
Risk Assessment Report Preliminary EPA comments

received 12/23/09.
Draft Baseline Human Late September 2009 | Submitted 9/23/2009 11/23/2009
Health Risk Assessment Preliminary EPA comments
Report received 12/23/09.
Draft Remedial Late October 2009 | Submitted 10/27/2009 12/27/2009
Investigation Report
Benthic Toxicity Mid November | Submitted 11/13/2009 01/13/2009
Reanalysis Technical 2009
Memorandum
Supporting Electronic November | Submitted 11/19/2009 01/19/2010
Information for Draft 2009
Benthic BERA
STORMWATER
Stormwater Loading 2/1/2009 | Submitted 2/18/2009; EPA
Check-in Materials comments received 5/6/2009
Revised Stormwater April | Submitted 04/30/2010 6/30/2010
Loading Calculation 2010

Methods

SEDIMENT
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Table 2. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable’ Submittal Status/ Comments EPA
Deadline? Comments
Target Date
Round 3B Field Sampling Submitted 5/4/2007; EPA
Plan: Sediment Sampling comments received 7/25/07.
and Benthic Toxicity Superseded by the 11/5/2007
Testing R3B Comprehensive Sediment
& Bioassay Testing FSP.
Upriver and Multnomah Submitted 5/25/2007; EPA
Channel Sediment comments received 10/11/07.
Evaluation and Field Superseded by the 11/5/2007
Sampling Plan Technical R3B Comprehensive Sediment
Approach & Bioassay Testing FSP.
Draft Round 3B Surface Submitted 5/25/2007; EPA
and Core Sediment FSP comments received 8/9/07.
Preliminary Technical Superseded by the 11/5/2007
Memorandum R3B Comprehensive Sediment
& Bioassay Testing FSP.
Draft Round 3B Erosion August 2007 | Submitted 8/29/07; EPA
Core Sediment FSP comments received 10/11/07.
Technical Memorandum Superseded by the 11/5/2007
R3B Comprehensive Sediment
& Bioassay Testing FSP.
Round 3B QAPP November 2007 | Submitted 12/17/2007. Need
Addendum 10 for Sediment EPA approval of this QAPP
Sampling Addendum.
FATE & TRANSPORT
Draft Chemical Fate & July 2007 | Submitted 7/20/2007; EPA
Transport Model comments received 10/15/07.
Development and Data LWG response to comments
Gaps Identification Report submitted 1/8/2008.
F&T Surface Sediment December 2007 | Submitted 12/10/2007; EPA

FSP — Addendum to 3B
Sediment FSP

comments received 1/2/08.
1/16/08 LWG agreed with EPA
not to perform the sampling.
Need EPA agreement that this
deliverable is no longer needed.

Draft Bioaccumulation
Modeling Report

Submitted 7/27/2009
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Table 2. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable?

Submittal
Deadline®

Status/ Comments

EPA
Comments
Target Date

CULTURAL RESOURCES

Draft Cultural Resource
Survey Report

12/16/2005

Submitted 12/16/2005

2/14/2006; EPA
comments not time-
critical at this point in
the project

Notes:

! - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of AOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section X1X, Paragraph 5 of AOC.
Italicized Deliverables do not have stipulated penalty amounts.

2. Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to

EPA 30 days following receipt of comments from EPA.

Only deliverables due within the next four months are shown.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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